
MINUTES 
Data Warehouse Redesign Workgroup 

9:00-10:30AM 
July 23, 2013 

VCGI’s Office (plus some on Conference Call) 
 

 1  
 

Attendees 

NAME ORGANIZATION 

Erik Engstrom ANR 

Jim Duncan (conf call) UVM / VMC 

Pete Young (conf call) VDH 

Steve Sharp VCGI 

Ivan Brown VCGI 

Joanna Grossman AG 

  

  

  

 

Minutes 

 Reviewed Survey Results: The Workgroup reviewed and discussed results from 100-point 
and NAT surveys (available here .  All attendees (except for maybe one) agreed that we 
should put the 100-point survey out to the public. 
 

 Reviewed draft2 “competitive analysis” doc.  Attendees were cool with the minor 

changes made since draft1.   

 

Action Items 

 Tweak User Stories (Everyone): Identify + remove redundant/duplicate "user stories" 
by COB tomorrow (7/24/2013)!  If you have any suggestions please login to SharePoint 
site and edit this (link below), or send email with the stories you think are 
redundant/duplicate. 

o https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT_DataW
arehouse_UserStories_draft6.docx  

 Revise 100-point (Steve + Jim):  Load final-final "user stories".  Add question to 1st 
page of survey asking user to identify themselves as a Data Warehouse "user", 
"publisher" or "both user + publisher". 

 Survey prize (Steve): Agreed it would be good to offer a prize incentive (eg: ArcGIS 
Home Edition, etc).  Those who complete the survey would be entered into a drawing 
(would be required to provide email address when completing survey) 

 Release Survey (Steve + Jim + Everyone):  Release survey on VGIS-L and forward to 
others including State gov employees.  Survey will be open for 2 weeks. 

 Competitive Analysis (Leslie + Steve):  Leslie Pelch (Product Owner) will pick 6 site 
(from the list of 20) to review in detail.  Steve and Leslie will review 3 each before next 
Workgroup meeting. 

 COTS Solutions & Platforms (Everyone):  Please submit any-and-all Commercial-Off-
The-Shelf (COTS) solutions and/or platforms that you believe could be used to 
build/deploy the new Data Warehouse. 


